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NEWS RELEASE

FOR IMMEDIATE RELEASE — December 18, 2020
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For Immediate Release

Chatham — C.C. Construction, Inc. will be continuing work for the Oyster Pond Sewer
Extension, Phase 1C — 3 & 4 Project and Robert B. Our Co., Inc. will be continuing work for the
Phase 1D-1: Chatham-Harwich Regionalization Connection Project as outlined below. Work this
fall and winter will include force main installation, sewer installation, limited water main work,
and pump station work.

Work for the week of December 215t — 25t: *1/2 Day Work on 12/24, No Work on 12/25 —
Christmas Holiday*

1C-3&4:
e Continue sewer service lateral work on Smith Street and Bay View Street
e Continue pump station/site work at Sky Way, Wilfred Road, Perch Pond Road, and
Balfour Lane

1D -1:
e Continue working at pumping station site
e Continue Restoration at VVarious Locations

One Week Look Ahead (12/28 — 1/1): *1/2 Day Work on 12/31, No Work on 1/1 — New
Year’s Holiday*

1C-3 & 4:
e Continue sewer service lateral work on Waveland Avenue and Ellis Street
e Continue pump station/site work at Sky Way, Wilfred Road, Perch Pond Road, and
Balfour Lane


mailto:rduncanson@chatham-ma.gov
mailto:jgoldsmith@chatham-ma.gov
http://www.chatham-ma.gov/

1D -1:
e Continue working at pumping station site
e Continue Restoration at VVarious Locations

Two Week Look Ahead (1/4 — 1/8):

1C-3&4:
e Continue sewer service lateral work on Captain Richards Way and White Pond Road
e Continue pump station/site work at Sky Way, Wilfred Road, Perch Pond Road, and
Balfour Lane

1D -1:
e Continue working at pumping station site
e Continue Restoration at VVarious Locations

Please note that this is a projected schedule and will be adjusted accordingly based on the
Contractor’s actual progress and the weather. On an as needed basis auxiliary crews will be
performing testing, installing inverts, raising castings, paving, and performing general cleanup at
various locations throughout the project area.

Roads will be passable at the end of each day. Police Details and Contractors will work with
residents to ensure their needs for access are addressed.

Police Details and signage will be in-place to assist motorists in reaching their destination.

Normal work hours are 7:00 AM to 4:.00 PM Monday to Friday, weather permitting, unless
otherwise noted.

We encourage you to visit the sewer construction project web site for updated schedule
information and weekly press releases at: http://www.chathamscproject.info and the Town’s
website for additional information regarding the CWMP and other important projects and events
in the Town at: http://www.chatham-ma.gov.

Thank you for your patience and cooperation during this important project to restore and protect
our environment.
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